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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
865) 691-5052

{865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Email (werner.leah@epa.com)
February 15, 2023

Leah Werner

Remedial Project Manager
U.S. EPA Region V
Superfund Division {SR-6l)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
January 2023 Monthly Progress Report #105

Dear Ms. Werner:

in fulfillment of the requirements of Section |X, Paragraph 32, of the Administrative Settlement
Agreement and Order on Cansent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the January 2023 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at {865) 691-
5052,

Sincerely,
de maximis, inc.

%M%A%A_

Michael H. Samples
Alternate Project Cocrdinator

MHS:
Enclosure
cc: {via e-mail)

Stephanie Andrews, IDEM

Jeff Cahn, Esq., USEPA

David Rieser, Esq., K&L Gates
Bennie Underwood, de maximis
GDL Technical Committee
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de maximis, inc.

MONTHLY PROGRESS REPORT - #105 -
PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: January 2023

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

e With a transmittal dated January 1, 2023, the Settling Work Parties (SWPs) provide the United
States Environmental Protection Agency (EPA) with insurance information for the SWPs' EPA-
approved Contractor (Weaver Consultants Group). Subsequently, on January 18, 2023, the
SWPs provided EPA with copies of the Contractor’s insurance policies and certificate as a means
of complying with the requirements of the AOC as to insurance carried by members of the
Respondents and/or the Group itself.

* [naletter dated lanuary 9, 2023, the SWP requested an extension of time to respond to EPA’s
comments, dated December 27, 2022, and revision of the Supplemental Source Area
Investigation Work Plan. With correspondence dated January 16, 2023, EPA approved of the
extension request and the path forward proposed by the SWPs. Per the agreement, the
following occurred:

o Onlanuary 11, 2023, the SWPs submitted to EPA a list of EPA comments for clarification
and/or discussion; and,

o On January 25, 2023, representatives for EPA, the Indiana Department of Environmental
Management (IDEM), and the SWPs, participated in a call to discuss EPA’s comments
and the SWP’s initial responses. Subsequently, the SWP’s Contractor initiated revision
of the Supplemental Source Area Investigation Work Plan and related Appendices.

* As noted above, representatives for EPA and the SWPs participated in a routine project status
meeting on January 25, 2023.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

* None.

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES /
DELIVERABLES

® On February 24, 2023, provide EPA with a revised Supplemental Source Area Investigation Work
Pian, revised in accordance with EPA’s December 27, 2022, comments and follow-up
communications of January 25 (call) and 27 (email), 2023.
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¢ Aroutine project status call between representatives for EPA, IDEM, and the SWPs is tentatively
scheduled for February 22, 2023.

* Within 2 weeks of IDW disposal, documentation of the activities will be provided to EPA.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

None.
F. ENCOUNTERED / ANTICIPATED DELAYS

s None.

G. COMMUNITY RELATIONS ACTIVITIES

* None requested.






